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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 342 Date: 07-Jan-2014 Tuesday
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Shift Hours: Break: Over Time:

Const Calendar Day: 582

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg.)
Date: 010714
Location: West of OTD building test area

Field Work –
I had the laborer clean in between jacks at TR 9 & TR 8 after workers had cut a larger hole in traffic plate
yesterday. On TR 7, the laborer installed Teflon tape around the test rod with three (3) full loops to about
a half the length of the test rod nut. He tried to thread the nut back on but it was difficult to thread. I had
the worker remove the Teflon tape and re-wrap it to two (2) full loops instead. After he did the re-
wrapping, he was able to thread the nut. Then I had him caulk the nut to end plate interface. Later, he
was making lids to cover holes in the traffic plate.

Workers continued trying to center test rod #7 to make it clear the end plate hole. Workers placed a
pancake jack in the dry chamber and jacked rod east. The rod did clear, however after the pancake jack
was released the rod would move back into its original position causing the rod to make contact with the
end plate inner hole. They also installed a washer and nut on the test rod in order to lock the rod in place
prior to releasing the jack. I used a steel ruler and to verify if the rod had cleared the end plate inner hole
and on the west side of the rod the gap was smaller than any of the area around the rod. I was still able to
insert the ruler inside the hole between the test rod and end plate hole all around. No further action was
taken to open the gap more. Moreover, we had the workers put a timber shim to support the jacking rod.
The caulking had torn in some areas while workers were trying to center the test rod and the caulking had
to be fixed. Workers fixed the caulking work that was done before today by tearing the damaged portion
of caulking and applying a new bead of caulk. After they finished applying the bead of caulk, I verified it
that there were no issues.

Workers were laying out more crane mats on the north side of TR 7 & 8. The operator was bringing out
timber blocks and 20’ k-rail. Workers were also placing sandbags on the north side of TR 8 in between k-
rails. Then they placed the wedge plate at TR 7 and 8.

A worker started working on extending new chain wrenches by increasing the links on the chain.

ABF engineer: K. Chen (6 hours regular hours)

Office Work -
I finalized diaries.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 342 Date: 07-Jan-2014 Tuesday

Equipment -
4 radios for 33 regular hours.
Kubota Cart for 8 regular hours.
Extendable Forklift for 4 regular hours.
Small Forklift for 4 regular hours.
110 kW Generator for 6 regular hours.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-four (24) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JARED GARRETTIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM JEFFREY KELLEROperator 5.00 0.00 0.00 5.00

JNM CARLOS GARCIASemi-Skilled Laborer 6.00 0.00 0.00 6.00
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